

LIFE 10 ENV/SE037

Action 4: Project meetings for the Project Management Group

The 22th PMG meeting. The updated action plan is at the end of the notes.

Minutes

23 November 2015

Attendees

Coordinating beneficiary: Lena Stigh (PM), Katarina Ryckenberg
Melitek; Jesper Laursen
Primo: Daniel Jaworski
Wipak: Pekka Weeraratne, Simo Harju
Karolinska: Hans Gulliksson

Not attending

Coordinating beneficiary: Arne Nilsson, Marina Gregorsson, Åke Åkerblom
Primo: Krzysztof Debski
Haemotronic: Ettore Ravizza,
Karolinska; Beatrice Aspevall Diedrich/ Maria Matl, Nicole Klemets

Agenda

1. The need for proper and regular documentation of all sorts of costs, both time and invoices. We need to show that the financial and administrative part is in order in next progress report.
2. The production of the bags for the user tests.
3. Other issues
4. Next meetings

The meeting

- 1. The need for proper and regular documentation of all sorts of costs, both time and invoices. We need to show that the financial and administrative part is in order in next progress report**

Arne and Maria are working on updating the excel sheets and Arne will send out information to each beneficiary when they have an overview. Of course you are more than welcome to send in documents before that.

Since our request for amendment now have been approved, PM sent out the new updated budget to each beneficiary.

2. The production of the bags for the user tests

We discussed the reasons for the quality weaknesses and what improvements that are needed. Pekka has not been able to respond to Alice's mail since he been travelling. Daniel wishes more input on what to change. Jesper had input regarding both film, tubings and bag production. He will arrange a telephone meeting with Ettore, Alice, Daniel, Pekka and PM.

3. Other issues

Our request for amendment was formally approved with a signature from EC the 18th of November.

4. Next PMG meetings

PM will send out a doodle sheet with suggestions for next year.

ACTION PLAN

Action	Activity	Take action	Deadline	Delivered
1	1. Coordinating beneficiary (CB) will write a draft of a Partnership agreement. The draft will be sent out to all beneficiaries.	Jegrelius	14/10/2011	11/11/2011
1	2. Set the Partnership agreement	All beneficiaries	28/10/2011	24/04/2012
1	3. Send out templates for time reports and calculating Daily personal costs.		26/09/2011	26/09/2011
1	4. Report time according to time sheet	All project personnel	Within two weeks after end of each month	
1	5. Initial Report Will be attached to inception report	Jegrelius	30/11/2011	21/03/2012
1	6.A detailed plan for the implementation phase	All beneficiaries	01/12/2011	Implementation described in the Inception report
1	7. Sign Partnership agreement	All		15/05/2012
1	8. Instructions for rest of reports to CB	Jegrelius	19/02/2012	24/02/2012
1	9. Procure LCA consultant	Jegrelius	12/12/2011	13/12/2011
1	10. Time reports including Feb2012	All project members	01/03/2012	mostly
1	11. Inception report to EC	Jegrelius	01/04/2012	30/03/2012
1	12. Plan for action 12-17	All		Updated several times
1	13. Report costs according to instructions.	All beneficiaries	Within two weeks after end of each month	
1	14. Pre Progress report	Jegrelius	01/08/2012	30/09/2012
1	15. Respond to feed-back about Inception reports	Jegrelius	14/09/2012	
1	16. Visit by monitor	Jegrelius		24/05/2012 22/08/2012 04/11/2013 16/10/2014 3/09/2015

1	17. Visit Melitek	Jegrelius	Oct 2012	22/10/2012
1	18. Visit Totax/Primo	Jegrelius	Nov 2012	06/11/2012
1	19. Revision of time table. Has to be made again.	Jegrelius	30/09/2012 30/01/2013	30/09/2012
1	20. Progress report 1	Jegrelius	01/02/2013	31/01/2013
1	21. Visit Wipak	Jegrelius	2013	11/03/2014
1	22. Visit Haemotronic	Jegrelius	2013	05/11/2014
1	23. Visit Karolinska	Jegrelius	2014	
1	24. Amendment about postponed Mid-term report	Jegrelius		31/01/2013
1	25. Amendment request Ben 7	Jegrelius, Krzysztof		Sent June 2013 Approved 6 Dec2014
1	26. Revised Partnership Agreement from 2013	Jegrelius		15/05/2014
1	27. Mid-Term Report	Jegrelius	30/04/2014	30/05/30
1	28. EC visits CB	Jegrelius, Karolinska, Haemotronic	04/04/2014	04/04/2014
1	29. Follow up on remarks from EC	Jegrelius		
1	30. Progress report 2	Jegrelius	28/02/2016	
1	31. Visit Melitek	Jegrelius/ Linda		15/05/2014
1	32. Visit Karolinska to present project and discuss personel	Jegrelius		19/05/2014
1	33. Revised Mid-Term report	Jegrelius	30/09/2014	30/09/2014
1	34. Apply for prolongation	Jegrelius	May 2015	01/06/2015
1	35. Amendment request new legal status of CB	Jegrelius	May 2015	01/06/2015
1	36. Change of financial officer	Jegrelius		14/09/2015
1	37. Amendment approved	Jegrelius		18/11/2015
1	38. Revise partnership agreement	Jegrelius		
2	1. Send beneficiaries Logos for the web page	All beneficiaries	30/09/2011	yes
2	2. Launch PVCfreeBloodBag.eu	Jegrelius	01/10/2011	14/10/2011
2	3. Inform those who signed the petition and letter of intent about the web page.	Jegrelius	15/10/2011	Yes
2	4. Update with pictures and information	Jegrelius	Continuously	
2	5. Link to project web site from beneficiaries web site	All		All had links, but renewal is needed
2	6. Make correction on map concerning Totax and Melitek	Jegrelius		16/12/2011

2	7. Add text to side of Life logotype	Jegrelius		13/08/2012
2	8. Media activities		Continuously	See monitoring protocol at web site
2	9. Secure web site, Transform to new formate	Jegrelius	April-Maj 2014	11/03/2015
2	10. Update "map" with Primo Profile	Jegrelius		Jan 2014
2	11. Press release	Jegrelius/ Haemotronic		05/11/2014
2	12. Press release when in-vitro starts	Jegrelius/ Karolinska	Sep 2015	22/10/2015
2	13. Identify media channels	Jegrelius/ Karolinska		
2	14. Launch Web site in Word press format	Jegrelius		11/03/2015
2	15. Short project movie recording 5/05/2015	Jegrelius/ Karolinska	April-June 2015	
3	1. first Notice board set-up	Jegrelius	01/11/2011	14/10/2011
3	2. Disseminate more Noticeboards and project information	Jegrelius, All	Continuously	
3 (and 10)	3. Attend HCWH meeting in Malmö to disseminate project information and take a part in planning CleanMed 2012 in Europe	Jegrelius	09/12/2011	09/12/2011
3	4. Communication plan -first draft	Jegrelius		14/05/2012
3	5. Prezi project presentation	Jegrelius		29/11/2012
3	6. Send abstract to ISBT conference in the Netherlands	Jegrelius	03/Mar/2013	
3	7. Send abstract to CleanMed Europe	Jegrelius		08/05/2013
3	8. Attend CleanMed 17-19 Sept 2013	Jegrelius		19/09/2013
3	9. Newsletters	Jegrelius		May 2013 Aug 2013 May 2015
3	10. Presentation about how to get a non-toxic product, Procurement conference	Jegrelius		10/10/2013
3	11. Dialogue meeting at Swedish Chemical Agency	Jegrelius	16/06/2014	16/06/2014
3	12. Presentation to Stockholm	Karolinska	09/09/2014	

	<i>County Council</i>			
3	14. Webinar with HCWH	Jegrelius/ Karolinska/ Melitek	22 Oct 2015	22 Oct 2015
3.	15. Presentation at kick-off NCSH	Jegrelius		28/05/2015
3.	16. National Procurement meeting about medical devices	Jegrelius, Karolinska		29/09/2015
4	1. Send headsets, recommended by our It-support, to all PMG members.	Jegrelius	10/10/2011	yes
4	2. Individual "OpenMeetings" will be arranged between project manager and all members together with IT support.	Jegrelius PMG members	31/10/2011	Yes
4	3. Set dates for PMG meetings next year2012	PMG members	15/10/2011	yes
4	4. Extra meeting for those that could not attend; Wipak, Totax, Melitek	Jegrelius	31/10/2011	N/A
4	5. Arrange next PMG the 8 Feb in Copenhagen.	Jegrelius		02/02/2012
4.	6. Set dates for PMG meetings 2013	Jegrelius	04/12/2012	
5	1. Monitor protocol	Jegrelius	01/12/2011	27/03/2012
6	2. Set date and place for the first seminar – Date decided in Oct and place in early Nov	Karolinska	?/2011	yes
6	3. Procure Kick-off facilities, food and refreshments	Karolinska	20/12/2011	18/12/2011
6	4. Make registration set-up at web page	Jegrelius	16/12/2011	16/12/2011
6	5. Write and send out invitation	Jegrelius/Karo linska	16/12/2011	16/12/2011
6	6. Arrange agreements with external lecturers and moderator	Karolinska/Jeg relius	20/12/2011	12/01/2012
6	7. Set final program	Karolinska/Jeg relius	31/01/2012	20/01/2012
6	8. Produce handouts /info material for seminar	Karolinska Jegrelius	08/02/2012	03/02/2012
7	Update web site with presentations	Jegrelius	12/02/2012	10/02/2012
8	1. Contact other projects	Jegrelius	Continuously	
8	2. Kick-off LIFE-EDESIA	Jegrelius		14/10/2013
8	3. Act as stakeholder in LIFE- EDESIA	Jegrelius		

8	4. Attend HCWH AGM	Jegrelius		06/11/2014
8	5. Contact Life Childprotect	Jegrelius		Dec 2014
8	6. Seminar Swetox	Jegrelius		28/01/2015
10	1. Preparation CleanMed Malmö	Jegrelius		26/09/2012
10	2. Plan buyer group meeting	Jegrelius		
10	3. Inventory of buyers of blood bags in Europe	Jegrelius/ Karolinska		
10	4. Survey # blood bags and # blood transfusion	Jegrelius/ Karolinska		Oct 2015
10	5. Influence on EU-legislation regarding EDC	Jegrelius, HCWH		Oct 2013
10	6. Visit to Finnish Red Cross			10/04/2014
10	7. Present project on EBA meeting	Karolinska/ Jegrelius		16/10/2015
10	8. Project presentation "Nordic Center sustainable healthcare"	Jegrelius	28 May 2015	28/05/2015
10	9. Webinar with HCWH	Karolinska/Me litek/CB		22/10/2015
12	1. Delivery of first compound to Wipak	Melitek	01/01/2012 will be rev	20/11/2012
12	2. Gather material for 12.3	Melitek		yes
12	3. Workshop "Material Specifications"	All beneficiaries	08/02/2012	08/02/2012
12	4. Set "material Specification"	Melitek		01/06/2012
12	5. Delivery of compound to Primo	Melitek		Nov 2013
13	1. Start of action, delayed due to 12.1 and 12.4	Wipak	01/01/2012	01/10/2012
13	2. Delivery of film to Haemotronic	Wipak		yes
14	1. Start of production	Totax/ Primo	01/01/2012	01/11/2013
14.	2. Delivery of tubings	Primo		Oct 2014
14.	3. Make new tool	Primo		May 2014
15	1. Start of production	Haemotronic		May 2013
15	2. First prototype bag	Haemotronic		March 2014
15	3. Design discussion Visit to Karolinska	Haemotronic	April 2014	12-14 May 2014
15.	4. Delivery of bags to Karolinska for evaluation	Haemotronic	Before summer 2014	
15.	5. Physical properties First trial	Haemotronic/ Karolinska		20-21 jan 2015
15.	6. Verification of bag Second tests	Haemotronic/ Karolinska	8-9 June 2015	
16	1. Start of evaluation	Karolinska	Aug 2014	
16	2. Replace Inger	Karolinska	April 2014	Sep 2014
16	3. Recruit new BMA	Karolinska		Jan 2015
16	4. Start of in-vitro study	Karolinska	Sep 2015	Oct 2015

16	5. New staff	Karolinska	<i>Sep 2015</i>	
17	1. Test protocol user tests	Jämtland County Council	2014	
17	2. <i>New start-up meeting</i>	<i>Jegrelius/Jämtl and County Council</i>	<i>27/02/2013</i>	
17	3. <i>Discussion with Alice regarding user tests</i>	<i>Östersund Hospital</i>		<i>02/02/2015</i>
17	4. <i>Attend trial tests</i>	<i>Åke Åkerblom, Östersund Hospital</i>	<i>08/06/2015</i>	
21	1. <i>Start planning</i>	<i>Jegrelius, Karolinska</i>	<i>01/03/2014</i>	<i>Oct 2014</i>
21	2. Set dates	Jegrelius/Karol inska		
21	3. Webinar survey start	Katarina, Nicole, Jonas		25/11/2014
22	1. Final workshops	Jegrelius	01/07/2015	